
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:19 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 772 Date: 12-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 281

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on side span catwalk & work on
miscellaneous activities on the tower . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert , Andrew
, Art , & Jessie were on the site . They had to UT , & Map the repair locations .

Richard , Huang , Mathew , & Mardonio had to work on West orgami plates & they had to work on the
platform at 53 meters . They started at 7:15 AM. .

Richard & Huang had to work on the permanent platform at 53 meters . Crews had to remove the West
half of the grating , remove the C channels , prepare to weld new attachment brackets . Crews had to
mobilize their tools , equipments , reroute the power & gas lines to the site . They were done at 9:00 AM.

In addition to that , crews had to work on the North side span catwalk cross beams . They had to weld 4
lugs , & 3 stiffeners . Crews were done at 5:00 PM.

Mathew & Mardonio had to work on the West side orgami plates . Crews had to remove the broken
bolts , install new bolts , install plate washers , shims , & prepare to work on the West drainage plates on
the West & South chimneys . They started at 8:30 AM. crews were done at 5:00 PM.

In the afternoon , Anthony , Augie , & Ryan had to work on the North side span catwalk . Crews had to
remove the top cross beam from the catwalk , fabricate 4 lugs , prepare to remove the catwalk frames
( blue iron ) , connect , & transfer the catwalk load to the saddle . They started at 2:00 PM. crews were
done at 5:00 PM.

All tower crews had to wrap up their tools & equipments. Crews left at 5:15 PM.

Matt & I had to survey the top of the saddle for the 2nd day . & we had to survey the top of the footing
box , & the remaining length for the North & West tower shafts . We started at 9:15 AM. We were done at
2:40 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 772 Date: 12-Mar-2013 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

6.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 3.00 2.00 0.00 5.00

APP AUGIE SOLISIronworker 3.00 2.00 0.00 5.00

FOR ANTHONY COSTAIronworker 3.00 2.00 0.00 5.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY
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